TEWKSBURY WTF IMPROVEMENTS PROJECT

Weekly Progress Report for Week Ending:  April 8, 2016

Design Engineer: AECOM
General Contractor: Kinsmen Corporation

I. Work Performed Last Week:

The crews completed the coating of the Filter No. 2 effluent channel.

The crews performed the final cleanup of the porous cell plates.

The crews worked on the site layout for the new sludge storage tank.

The crews painted the bridge track rails.

The crews cleaned up around the filter room areas.

The electricians continued with the installation of the fire alarm conduit components on the walls
and ceilings in Filter Room No. 1 and 2.

¢ A monthly progress meeting was held at the WTF.

Installation of new fire alarm conduit runs in Filter Room 1 & 2. Completed epoxy coating of Filter No. 2 effluent channel walls.
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Il. Construction / Public Relation Issues:

e The contractor was reminded to maintain a safe work environment.

Ill. Erosion and Sedimentation Control:

e The contractor maintained the silt sock placed at the bottom of the front slope.
e Erosion control will be monitored and maintained throughout the project.

IV. Upcoming Work for Next Week:
e Filter No. 2 — Sand Installation

e Filter No. 2 — Cleanup
e Filter No. 1/2 — Fire alarm electrical

V. Notes:

e The next progress meeting is scheduled for Wednesday, May 4, 2016.

Ted Angelakis

AECOM Resident Representative



